
GOVERNMENT SERVICE INSURANCE SYSTEM 

UST O f ALL ON-GO<NG PROJECTS/r^OGRAMS/ACTrVITIES (PPA) AND FOR IMPLEMENTATION 

As of December 31 , 201S 

Implementing Unit: Information Security Office 

Protect Brief Decr ipt ionofPPA 
Contractor/ 

Supplier 

M o d e of 

Procurement 

Funding 

Source 
A B C ( P h P ) Contract Cost (PhP) Location 

Pro) ect Date Project Statu* 

S t a t u s A s of D e c e m b e r 3 1 , 

2 0 1 5 
Protect Brief Decr ipt ionofPPA 

Contractor/ 

Supplier 

M o d e of 

Procurement 

Funding 

Source 
A B C ( P h P ) Contract Cost (PhP) Location 

Start Date 
Target Date of 

Completion 

Percentage of 

Completion 

S t a t u s A s of D e c e m b e r 3 1 , 

2 0 1 5 

Internet and Web 

Security Enhancement 

Project 

Enhance GSIS Internet and 

Web Security, replacement 

of proxy server, public web 

application (layer 7) 

security, DNS security 

Trends and 

Technologies Irtc 

Public Bidding COB 2S.000.0O0.00 18.600.000.00 GSIS HO 10/14/2014 2/11/201S 9 5 X Awaiting results of (TSG and I BP 

testing for the EBC5 Interface and 

conduct of training and 

technology transfer. 

t 



GOVERNMENT SERVICE INSURANCE SYSTEM 
LIST O f ALL O N - G O I N G PROJECT5/PRCK3FLAMS/ACTIVITIES ( P P A ) A N D F O R I M P L E M E N T A T I O N 

As of December 31, 2015 

Implementing Unit: Records Management Department 

Project Brief Decr ip t ionofPPA 
Contractor/ 

Supplier 

Mode of 

Procurement 

Funding 

Source ABC(PhP) Contract Cost (PhP) Location 

Project Date 

S t a t u s As of D e c e m b e r 3 1 , 

2 0 1 5 
Project Brief Decr ip t ionofPPA 

Contractor/ 

Supplier 

Mode of 

Procurement 

Funding 

Source ABC(PhP) Contract Cost (PhP) Location 

Start Data 
Target Date of 

Completion 

S t a t u s As of D e c e m b e r 3 1 , 

2 0 1 5 

GSIS Digitization 

Project 

T h e project w a s conce ived in a n 

effort to e n h a n c e and speed u p t h e 

process ing of GSIS t ransact ions by 

having readi ly ava i lab le digital 

copies of t h e d o c u m e n t s a n d 

records tha t a r e n e e d e d In the 

daily t ransact ions of GSIS. Fu r ther , 

this a lms to p r e s e r v e , s tandard ize , 

unify and put into general u s e all 

digitized files of GSIS records . T h e 

project will l i kewise include t h e 

convers ion to digital format of 

d o c u m e n t s in microf i lms 

Total In format ion 

M a n a g e m e n t 

Corp . 

Public Bidding C O B 2 9 0 , 0 0 0 , 0 0 0 . 0 0 2 2 4 , 8 6 7 , 7 0 0 . 0 0 GSIS H O B O 8 / 5 / 2 0 1 4 5/31/2016 

Docs P r e p a r e d - 8 7 . 9 8 % 

Docs S c a n n e d - 8 0 7 1 % 

Indexed - 6 5 . 0 1 % 

Qual ity A s s u r a n c e - 4 7 . 8 5 % 

Accepted - 4 0 . 8 6 % 

U p l o a d e d - 4 0 . 1 8 % 



GOVERNMENT SERVICE INSURANCE SYSTEM 
LIST Of ALL ON-GOING PROJEm/PROC^lANK/ACTlVTnCS (PPA) A NO FOR IMPLEMENTATION 

As o! December 31. 2015 

Implementing Unit: Building Maintenance Department 

Funding 

Source 

Project Date Project Status 

Project 
Brief Decription of 

PPA 

Contractor/ 
Supplier 

Mode of 
Procur«m*nt 

Funding 

Source ABC (PhP) Contract Cost (PhP) Location 
Start Data 

Target Date of 
Completion 

Percentage of 

Completion 
Status As of D e c e m b e r 31 , 2 0 1 S 

Supply, delivery. Installation & 
commissioning of Generator sets 
to various GSIS Branch Offices 

DeIvory and 

installation of 

Generator Sets 

Applied Systems 
Manufacturing 

Corporation 

Public Bidding COB 6,700,000.00 6,700,000.00 GSIS BO 3/26/2012 3/31/2016 100% AwaitinE submission of Sales Invoice 

and submittals by Applied Systems 

Manufacturing Corporation. 

Supply, Installation and 
Commissioning of 75 KVA 
Generator Sets for Palawan, 
Nag a. Pampanga, Dagvpan, And 
Davao Fos 

Delivery and 
insulation of 
Generator Sets 

Applied Systems 
Manufacturing 
Corporation 

Public Bidding COB S,995.000.00 4,330,245.75 GSIS BO 9/13/2013 3/31/2016 Revision of <is-bui!t plans and 

submission of operations and 

maintenance manuals by Applied 

Systems Manufacturing Corporation. 

Renovation of GSIS Dagupan 
Branch Office Building 

Renovation of 

Building 

E.M Abin Trad ings . 

Construction 

Public Bidding COB 2 ,050.000.00 1,845,008.50 Dagupan BO 7 / 7 / 2 0 I S 12/31/2016 37.93% 16 October 2 0 1 5 - 37 .92650% 

accomplished 

13 November 2015 - issued Notice of 

Suspension (no resumption issued -

for resolution of some issues) 

Renovation of GSIS Batangas 
Branch Office Building 

Renovation of 

Building 

N G P CONSTRUCTION Public Bidding COB 3,360,000.00 3,326,667.12 Batangas BO 9/28/2015 1/31/2016 32.79% 07 December 2 0 1 S - 32 .79% 

accomplished 

16 December 2015 - issued PO 45-

5735 

Renovation of GSIS Laguna 

Branch Office Building 
Renovation of 

Building 

NGP CONSTRUCTION Public Bidding COB 11,301,031.89 9,185,944.18 Laguna B O 8/20/201S 3/3172016 67.40% 22 December 2015 - 67.40% 

aicrompiished 

O P G M 



Funding 
Source 

Project Date Project Statu* 

Project 
Brief Dexriptlon of 

PPA 

Contractor/ 
Supplier 

MOO* of 
Procurement 

Funding 
Source ABC (PhP) Contract Cost (PhP) Location 

Start Date 
Target Date of 

Completion 
Percentage of 
Completion 

Status As of December 31 , 2015 

Renovation of GSJS llotio Branch 
Office 

Renovation of 

Building 

NGP ( I N S T R U C T I O N Public Bidding C O B 3.200,000 0 0 2^61,256 .81 lloito B O 10/7/2015 3/31/2016 50 .64% 26 November 2015 - 5 0 . 6 4 0 7 2 % 

accomplished 

17 December 2015 approved 

Variation Order No 1 

( •8 .9454% w/ 15 calendar days Time 

Extension) 

19 January 2016 - New Target 

Complet ion 

Major Rehabilitation of 
Roofvig/Ceilngof Butuan Branch 
Office Balding 

Major 

Rehabilitation of 

Building 

ETP BUILOERS Small Va lue 

Procurement 

COB 733,590.00 489 .000 00 Butuan B 0 10/14/2015 1/31/2016 100% 27 November 2015 - 100% 

accomplished 

For processing of payments 
Renovation of Levels 4 & S of 
GSIS Headquarters Boiding 
(Consultancy) 

Consultancy for 

the Renovation of 

Budding 

F E M P SAFETY 

ENGINEERING 

Small Value 

Procurement 

COB 300,000 00 3O0.CO0.00 GSIS HO 10/16/2015 dependent o n 

the actual 

construction 

8 0 % 07 October 2015 - PO 45-5385 

acknowledged on 06 October 2015 

PhP300.OOa.00 

(Consultancy) 

06 October 2015 Notice to Proceed 

(Consultancy) 

26 October 2015 - 80% actual 

accomplishment (completed the 

submission of all the required 

deliverable under TOR) 

f o r processing of payment • 80% 

actual accomplishment 

(Consultancy) 

http://PhP300.OOa.00


GOVERNMENT SERVICE INSURANCE SYSTEM 
1ST Of A l t OM-GOING P^OJtCIS/PRO&RA^/ACTiVITICS (PPA) AND FOR I M P l E M f NTATIOII 

As of DccnnbCT 31. 2015 

Implementing Unit: Information TechnologY Services Group 

Project Brief Decrlprlon of PPA 
Contractor/ 

Supplier 

Mode of 

Procurement 

Funding 

Source 
ABC (PhP) Contract Cost (PhP) location 

Project Date Project Status 

Status As of December 31.2015 Project Brief Decrlprlon of PPA 
Contractor/ 

Supplier 

Mode of 

Procurement 

Funding 

Source 
ABC (PhP) Contract Cost (PhP) location 

Start Dane 

Target Date 

of 

Completion 

Percentage of 

Completion 

Status As of December 31.2015 

SDK of the SWAPS 
Enhancement 

The Government Service insurance System 
(GSIS), in its continuing effort to Improve 
services to Its members and pensioners wifl 
further enhance the capabtlties of the GSrS 
Wireless Automated Processing System 
IGWAPS). 

Incuventure 
Partners Inc. 

Public Bidding COB s',,OOO.rjU0 00 24.8S0.8O0.00 GSIS HO 10/15/2014 06/C2/201S S O * Milestone 11 Completed 

Milestone 2- On-going preparation of documents 

forGR 

Milestone 3: ION out of 40% implemented in 

production; Ongoing UAT of remaining modules 

Corrlturatlon. 
Oeveiapmer-i and 
erpiementaoon of the 
Web-Based Member 
Records Creation and 
Updating 

The Government Service Insurance System is 
undertaking tr-rs project In order to improve 
its member's service and operational 
efflciency. The cuteM facility for the 
maintenance of Member*! Service Profile 
(MSP) Is a customUeC system developed ard 
implemented m SAP as part of ILMAAMS 
project m 2007. The facility caters to the 
onurie processing per individual transactions 
only. There is no massive uploading to create 
or update the MSP of a member. 

Incuventure 
Partners Inc. 

PuMc Bidding COB 15.^.000.00 9.636,000.00 GSIS MO 08/14/1014 O3/02/XJ1S Milestone 1 Completed 

Milestone 1:10* out of 2 0 * completed. Ongoing 
UAT of remaining modules 

Milestone 3:16%out of 4 0 * implemented In 

production; Ongoing UAT of remaining modules 

Centrallred Attendance 
Manlta ing System 

The Government Service insurance System ts 
undertalung this protect to replace aft of the 
old bwmctrtc cipturlng stations nationwide. 
The pnvect also alms to automate Its 
transactions In monitoring the da«y 
attendance and leaves of Its employees. 

JVfjcaktand 
Sybase Inc. 

Public Bidding COS 15.000.000.00 12,700.000 00 G S S H O 10/24/2014 05/22/2015 60% Milestones 1 and 2: Completed 

Milestone 3:30% out of 40% Implemented in 

production; Ongoing UATTestlngof remaining 

modules 

O P G M 



Project Brief Decriptkon of PPA 
Contractor/ 

SurapBer 

Mode of Funding 

Source 
ABC (PhP) Contract Cost (PhP) Location 

Profect Date Project Status 

Project Brief Decriptkon of PPA 
Contractor/ 

SurapBer 

Mode of Funding 

Source 
ABC (PhP) Contract Cost (PhP) Location 

Start Date 

Target Date 

of 
Complr-tlon 

Percentage of 

Completion 

Status As of December 31. 2015 

Mor^CoreSyVtem 
1 nhancements (GDS) 

The General Insurance Information System n 
the system used by the Insurance GTSO p 
,'IG| It consists at Po*cy -wVodoie. 
uYsderwcstjng Module. He*murar« COMPiy 
Module and Claims Module K -as 
n*jie<Tr-"te<; nrbaOy to thr Head Office and 
later roted out to the Branch Offices usng 
one schema for etch branch. At a result, 
there are several schemes of the G I B 
database 

Exafct »ublK Brdcang COB 11OCO.00CO0 12 JOO.OOO 00 GSIS HO 02/1472014 03/J1/2O1S 100% Milestone 2 

On-going preparation of documents for GR and 
payment. 

Milestone 3 

Final acceptance for sajnoff. 

To be comcsleted by January 2016. 

HRtS functional Upgrade Ihe project a m to fiaty utrfua SAP ICC 
Human Capital Management and enhance 
functxxiearSes of the enstkng Human 
Besources .rfamwejon System. 

Karsa rUbfcc Bidding t o e 32.0OU0U0 00 28.900.000 00 GSIS HO 06/2S/3O1J OJ/78/201S 100% Deployed to production on Aug. 26, 2015 

Ongoing preparation of documents for GR and 

payment. Awaiting Certificate of Acceptance 

HRtS functional Upgrade Ihe project a m to fiaty utrfua SAP ICC 
Human Capital Management and enhance 
functxxiearSes of the enstkng Human 
Besources .rfamwejon System. 

Karsa rUbfcc Bidding t o e 28.900.000 00 GSIS HO 06/2S/3O1J OJ/78/201S 100% Deployed to production on Aug. 26, 2015 

Ongoing preparation of documents for GR and 

payment. Awaiting Certificate of Acceptance 

O PC5 M 


