



**PASEGURAHAN NG MGA NAGLILINGKOD SA PAMAHALAAN
(GOVERNMENT SERVICE INSURANCE SYSTEM)**

Financial Center, Pasay City, Metro Manila 1308

**GSIS BIDS AND AWARDS COMMITTEE
FOR GOODS & SERVICES AND CONSULTANCY, CLUSTER II**

Project Title: **Supply, Delivery, Installation and Commissioning of
1000TR Oil Free Chiller**

Bid Bulletin No. 1

10 January 2017

This bid bulletin is issued to amend the Bidding Documents for the project ***Supply, Delivery, Installation and Commissioning of 1000TR Oil Free Chiller***. This shall form an integral part of the Bidding Documents.

SECTION VI. Schedule of Requirement

FROM

Item No.	Description	Qty	Total	Delivery	Statement of Compliance
GSIS Central Office					
1	Delivery of components to complete the installation (butterfly valves, balancing valves, B.I. pipes, BI. Elbow, thermometers, pressure gauges, rubber insulation, etc.)	1	Lot	Sixty Days (60) from the date indicated in the Notice to Proceed (NTP)	
2	Delivery of 1000TR oil-free chiller	1	Lot	One Hundred Twenty Days (120) from the date indicated in the NTP.	
3	Dismantling of Chiller No. 3 including recovery of HCFC-22	1	Lot	One Hundred Twenty Days (120) from the date indicated in the NTP.	
4	Installation of 1000TR oil-free chiller	1	Lot	One Hundred Sixty Days (160) from the date indicated in the NTP	
5	Commissioning of 1000TR oil-free chiller	1	Lot	One Hundred Ninety Days (190) from the date indicated in the NTP	
6	Training / Seminar for fifteen (15) BMD personnel	1	Lot	Two Hundred Days (200) from the date indicated in the NTP	

TO

Item No.	Description	Qty	Total	Delivery	Statement of Compliance
GSIS Central Office					
1	Delivery of components to complete the installation (butterfly valves, balancing valves, B.I. pipes, BI. Elbow, thermometers, pressure gauges, rubber insulation, etc.)	1	Lot	One Hundred Fifty Days (150) from the date indicated in the Notice to Proceed (NTP)	
2	Delivery of 1000TR oil-free chiller	1	Lot	One Hundred Fifty Days (150) from the date indicated in the Notice to Proceed (NTP)	
3	Dismantling of Chiller No. 3 including recovery of HCFC-22	1	Lot	One Hundred Fifty Days (150) from the date indicated in the Notice to Proceed (NTP)	
4	Installation of 1000TR oil-free chiller	1	Lot	One Hundred Ninety Days (150) from the date indicated in the Notice to Proceed (NTP)	
5	Commissioning of 1000TR oil-free chiller	1	Lot	Two Hundred Ten Days (210) from the date indicated in the Notice to Proceed (NTP)	
6	Training / Seminar for fifteen (15) BMD personnel	1	Lot	Two Hundred Ten Days (210) from the date indicated in the NTP	

For the guidance and information of all concerned.

(Signed)
VP JONATHAN C. PINEDA
Chairperson
GBAC for Goods & Services and Consultancy
Cluster II